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POLREP #19A

CERCLIS No: IND040888992
NPL Status: Non-NPL
Start Date: 7/5/1999

II. BACKGROUND
Site No: Yl
Response Authority: CERCLA (PRP Removal Action)
State Notification:
Status: Consent Order signed on 2/4/1999

III. INCIDENT INFORMATION

See Pollution Report #1 for the U.S. EPA removal action.

IV. RESPONSES INFORMATION
A. Situation
1. U.S. Removal
The U.S. EPA removal of PCB-contaminated soil was completed in June of 1999. This phase of the CCCI removal
was funded by proceeds of the 1996 de minimus settlement and the removal was authorized by the April 1998 Action
Memorandum. Upon demolition of Tank #22 by the PRP Group in August of 1999, the PRP group discovered a
heavy tar like sludge which had been released from the bottom of the steel tank. The material has been sampled for
PCB and found to contain low levels (less than 15 ppm). The tar and surrounding soil was removed by the U.S.
EPA contractor. See POLREPs 1-7 for more information.

2. PRP Removal activities to (April 24, 2000)

• Sample results from 4/14/2000 indicated elevated levels of TCLP chromium in the northern section of the
pie-shape lagoon (TCLP chromium in the material ranged from 6 to 13 mg/L and the staged pile to the
northwest was 98 mg/L).

• KPR continued re-mixing the northern half of the pie-shape lagoon and adding water to the mixture to
allow the kiln dust to react with the sludge material. Over 14,000 gallons of water were transported to the
site for the re-mixing of the northern section of the pie-shape lagoon.

• KPR mobilized an additional excavator and an operator on 4/19 to assist in the re-mixing of the northern
half of the pie-shape lagoon.

• The off-site lagoon reconstruction was completed.
• KPR continued backfilling the acid lagoon area with clay and stone to allow for drainage.
• KPR capping of the northwest section of the property is near completion. An additional truckload of clay is

needed to fill in low spots throughout the cap..
• Clean Harbors packaged and disposed of the one small container of amine and one drum of blue solution

expected to be a copper containing liquid.



B. Planned Removal Action

C. Key Issues

Begin transferring the off site treated material located within the pie-shape lagoon to a designated areas
inside the property. The treated material from the northern half of the pie-shape lagoon will be transferred
as soon as the second set of composite samples are collected and analyzed for TCLP chromium.
Relocate the fence to the property line.
Backfill off site area near the pie-shape lagoon.
Construct a clay cap over stabilized material from pie-shape lagoon.
Additional cleanup activities will include shearing tires into quarter section and disposal along with the
nonhazardous debris.
Railroad ties excavated from the pie-shape lagoon were staged and will be disposed with the nonhazardous
material.
KPR will continue to re-mix the northern half of the pie-shape lagoon. Additional water will be used in the
mixing of the material
Begin removing the hazardous drum debris once agreement for disposal has been approved.
Meet with KPR, Gary/Chicago Airport Authority and U.S. EPA to discuss installation of the culvert pipe
and engineered controls to keep oil from entering the ditch.

An offer has been made by the 6500 Industrial Highway Group to provide a cash payment to the Gary
Chicago Airport Authority to install a culvert pipe in the ditch which runs along the West side of the airport
has been made. Further discussion is necessary to finalize the agreement with the airport and to discuss the
engineering controls which are necessary to keep oil from seeping into or along the culvert pipe.

The northen half of the pie-shape lagoon did not pass for TCLP chromium. START and KPR collected pH
samples of the staged pile that had a TCLP chromium level of 98.0 mg/L. The pH level was above 12. It
was recommended to continue mixing the pile and the area with elevated levels of TCLP chromium with
water and allow the kiln dust to react with the material. The failed section is expected to be re-sampled
during the weekending 4/28/2000. A theft of KPR office equipment (fax and camera) occurred between
16:00 hrs (4/13/00) and 0730 hrs (4/14/00). The incident was reported to the Gary Police on 4/14/00. No
U.S. EPA equipment was taken during the theft.



Table 1
U.S.EPA/PRP REMOVAL ACTION

Conservation Chemical Site
Disposal Information

Waste Streams

Non-hazardous
Debris

Non-hazardous
Debris

Steel Debris

Steel Debris

Hazardous
Liquid, Acid
Waste

Lab-Pack

Hazardous
Liquid, Alkaline
Waste

Non-Hazardous
Liquid

Non-Hazardous
Solid

Hazardous Sludge
(T-28)

Hazardous Liquid

Hazardous Liquid

Non-Hazardous
liquid

Hazardous Liquid

Hazardous
Material

Non-hazardous

Non-hazardous

Hazardous solid

Non-hazardous

Date

7/7/99 -
7/14/99

7/20/99
-7/22/99

7/22/99-
7/23/99

8/5/99

8/9/99 -
8/15/99

8/11/99

8/16/99
8/20/99

8/16/99

8/25/99
8/27/99

8/25/99

8/30/99

9/1/99

9/1/99

9/1/99

9/1/99

9/7/99

9/7/99

9/14/99

9/16/99

Medium

Debris

Debris

Steel

Rubber lined

Liquid acid

Various
liquids and

solids

Liquid
alkaline

Non-haz.
Liquid

Rubber lined
steel

Alkaline
Sludge

Acid Liquid

Corrosive
liquid

Oil material

Corrosive
liquid

Chrom an
Pb

rubber lined
steel

Debris

TCE solid

Debris

Quantity

88 .7 tons

20.1 tons

314.26 tons

34 tons

50,800 gallons

22 30-gallon pails

9,400 gallons

1,255 gallons

55.21 tons

30 55-gallon drums

1450 gallons

44 55-gallon drums
(acid)

21 55-gallon drums

eight 55-gallon
drums

3 55-gallon drums
& 3 cu.yd. Boxes

22.59 tones

60 cu. yds

16 tons

60 cu. yds

Manifest tt

Load # 1 - 1 6

Loads # 1 7 - 2 5

load 26 & 27

Manifest #00001 -
5 & 7-9,12, &18

Manifest #00006

Manifest #11, 13-
17, 19

Manifest #10

Manifest 23

manifest 26

Manifest 24

Manifest 25

Manifest 27

Treatment

Disposal

Disposal

Recycle

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal Facility

Newton County Landfill
2266 500S
Brook, IN 47922

CID
135lh and 1-94
Chicago, IL

Bethlehem Steel
Gary, IN

Newton County Landfill
2266 500S
Brook, IN 47922

Clean Harbor
Chicago, IL

Clean Harbors
Chicago ,IL

Clean Harbor
Chicago, IL

Clean Harbor
Chicago, IL

Newton County Landfill
Brook, IN 47922

Clean Harbor
Chicago, IL

Clean Harbor
Chicago, IL

Clean Harbor
Chicago, IL

Clean Harbor
Cincinnati, OH

Clean Harbor
Chicago, IL

Clean Harbor
Chicago, IL

Newton County Landfill

CID Landfill

EQ
Belleville, MI

CID Landfill



Special Waste 9/14/99 Asbestos 275 bags Manifest 28 Disposal Newton County Landfill

Table 1
TJ.S.EPA/PRP REMOVAL ACTION

Conservation Chemical Site
Disposal Information

Waste Streams

Hazardous Liquid
(Chromium &
TCE)

Hazardous Solids
w/ organic

Corrosive Liquids
(Acids & Basics)

Hazardous waste
solids (TCE)

Hazardous
Liquid,
(Lab-pack)

Hazardous Solids

Hazardous Liquid

Hazardous Liquid

Date

10/6/99

10/21/-
11/9/99

11/9/99

1/7-
11/00

2/22/00

2/24/-
3/10/00

3/06/00

4/24/00

Medium

Liquid

Debris

liquid

treated
material

assortment

material w/
TCE& Pb

liquid from
basin

1 pint of
amine, 1 15
gallon drum

of blue
liquid

Quantity

3,500 gallons

52 cubic yards

120gallons

231 tons

121bs

475 tons

600 gallons

15 gallons

Manifest #

Manifest #29

Manifest # 30-34

Manifest 35

Manifest #36 -44

Manifest #-15

Manifest 50-61
& 63-70

Manifest 6

Treatment

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal Facility

Clean Harbors

CID
135* and 1-94
Chicago, IL

Clean Harbors

EQ
Belleville, MI

Clean Harbor
Chicago, IL

EQ
Belleville, MI

Clean Harbors
Chicago, IL

Clean Harbors, Chicago,
Illinois


